NOTIFICATION OF ADDENDUM

ADDENDUM NO. 1
DATED 1/04/2005

Control 2267-01-007
Project C 2267-1-7
Highway PR 40
County WALKER

L adies/Gentlemen:

Attached please find an addendum on the above captioned project. Included in the attachment is an
adendum notification which details the changes and the respective proposal pages which were added and/
or changed.

Except for new bid insert pages, it is unnecessary to return any of the pages attached.

Bid insert pages must be returned with the bid proposal submitted to the Department, unless your firmiis
submitting abid using acomputer print out. The computer print out must be changed to reflect the new bid
item information.

Contractors and material suppliers, etc. who have previously been furnished informational proposals are
not being furnished a copy of the addendum. If you have a subcontractor on the above project, please
advise them of this addendum. Acknowledgment of this addendum is not requested if your company has
been issued aproposal stamped “ This Proposal |ssued for Informational Purposes.”

You arerequired to acknowledge receipt of this addendum by entering the date, which appears at the top of
thisletter on the Addendum Acknowledgement Form, contained in your bid proposal.

Failure to Acknowledge receipt of this addendum in your bid proposal will result in your bid not being
read.
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SUBJECT: PLANS AND PROPOSAL ADDENDUMS
PROJECT: C 2267-1-7 CONTROL: 2267-01-007
COUNTY: WALKER
LETTING: 01/12/2005
REFERENCE NO: 1231

PROPOSAL ADDENDUMS
PROPOSAL COVER
X BID INSERTS (SH. NO.: 10-10
X GENERAL NOTES (SH. NO.: H THRU N

X SPEC LIST (SH. NO.: 4-4
SPECIAL PROVISIONS:
ADDED:

DELETED:

X SPECIAL SPECIFICATIONS:
ADDED: 6670

DELETED:
X OTHER: SEE CHANGES BELOW.

DESCRIPTION OF ABOVE CHANGES

(INCLUDING PLANS SHEET CHANGES)

BID INSERTS: SHEET 10-10 - ADDED ITEM 6670-0501

GENERAL NOTES: SHEETS H THRU N
SHEET H - ADDED NOTE FOR ITEM 247
SHEETS I THRU N REVISED DUE TO SHIFTING

SPEC LIST: SHEET 4-4 REVISED DUE TO ADDITION OF SPECIAL SPEC. ITEM 6670

PLAN SHEETS 14C THRU 14F AND 15A REVISED DUE TO ABOVE CHANGES.
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PROJECT C 2267-1-7
COUNTY WALKER

PROPOSAL SHEET

TxDOT

FORM 234-B I-61-5M

ITEM-CODE
ALT DEPT
ITEM | DESC | SP. UNIT BID PRICE ONLY. APPROX USE
NO | CODE | NO. WRITTEN IN WORDS UNIT | QUANTITIES | ONLY
100 {0501 PREP ROW AC 53.200 1
DOLLARS
and CENTS
105 {0547 RM STB BS AND/OR ASPH PAV (CL2)(0"-2") SY 524.400 2
DOLLARS
and CENTS
106 {0501 OBLITERATE ABND ROAD STA 12.900 3
DOLLARS
and CENTS
110 |0501 [004 |EXCAVATION (RDWY) cY 15,712.000 4
DOLLARS
and CENTS
112 {0501 SUBGRADE WIDENING (ORD COMP) STA 254.400 5
DOLLARS
and CENTS
132 {0518 EMBANK (ORD COMP)(TY B)(CL 3) cY 22,960.000 6
DOLLARS
and CENTS
132 {0521 EMBANK (ORD COMP)(TY C)(CL 3) cY 16,409.000 7
DOLLARS
and CENTS
150 {0503 BLADING HR 20.000 8
DOLLARS
and CENTS
160 {0506 FURN AND PLAC TPSL (CL 2)(4") SY 144,354.000 9
DOLLARS
and CENTS
164 |0561 [006 |HAY OR STRAW SEED SY 152,124.000 10
(PERM)(RURAL)(CLAY)
DOLLARS
and CENTS
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PROJECT C 2267-1-7
COUNTY WALKER

PROPOSAL SHEET

TxDOT

FORM 234-B 1-61-5M

ITEM-CODE
ALT DEPT
ITEM | DESC | SP. UNIT BID PRICE ONLY. APPROX USE
NO [CODE| NO. WRITTEN IN WORDS UNIT | QUANTITIES | ONLY
168 |0501 VEGETATIVE WATERING MG 1,522.000 11
DOLLARS
and CENTS
169 [0504 |002 |SOIL RET BLNKT (CL 1)(TY D) % 100.000 12
DOLLARS
and CENTS
247 0880 |017 |FL BS(COMPL IN PLAC)(TYD GR2CL5)(12") | SY 980.000 13
DOLLARS
and CENTS
247 0905 |017 |FL BS(COMPL IN PLAC)(TYD GR2 CL5)9.5" % 3,358.000 14
DOLLARS
and CENTS
251 |0754 REWORKING BS MATL(OC)(TY B CL 2)(5") % 115,549.000 15
DOLLARS
and CENTS
251 |0861 REWRKING BSMATL (OC)(TY B CL 2)(2") % 11,261.000 16
DOLLARS
and CENTS
260 |0508 |001 |LIME TREAT SUBGR (DC)(10") % 9,503.000 17
DOLLARS
and CENTS
260 |0509 |001 |LIME(TY AORC) TON 357.000 18
DOLLARS
and CENTS
275 |0505 CEMENT TON 2,210.000 19
DOLLARS
and CENTS
275 |0534 CEM TRT (EXIST MATL)(STR-0)(10")(DC) % 157,090.000 20
DOLLARS
and CENTS
316 |0506 |004 |AGGR (TY B, GR3) cY 1,630.000 21
DOLLARS
and CENTS
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PROJECT C 2267-1-7
COUNTY WALKER

PROPOSAL SHEET

TxDOT

FORM 234-B 1-61-5M

ITEM-CODE
ALT DEPT
ITEM | DESC | SP. UNIT BID PRICE ONLY. APPROX USE
NO |CODE| NO. WRITTEN IN WORDS UNIT | QUANTITIES | ONLY
316 |0521 |004 |AGGR (TY B GR5) cY 1,253.000 22
DOLLARS
and CENTS
316 |0539 (004 |ASPH (RC 250) GAL | 35835.000 23
DOLLARS
and CENTS
316 |0758 |004 |ASPH (HFRS-2P OR CRS-1P) GAL | 68,445.000 24
DOLLARS
and CENTS
316 |0862 |004 |ASPH (AC-20-5TR) GAL | 16,256.000 25
DOLLARS
and CENTS
400 |0507 |016 |CEM STABIL BKFL % 12.000 26
DOLLARS
and CENTS
403 |0515 TEMPORARY SPL SHORING (COFFERDAM) SF 6,690.000 27
DOLLARS
and CENTS
420 |0503 [015 |CL A CONC (MISC) cY 597.600 28
DOLLARS
and CENTS
420 |0516 |015 |CL ECONC (SEAL) cY 61.000 29
DOLLARS
and CENTS
420 |0599 [015 |CL K CONC (MISC) cY 7.000 30
DOLLARS
and CENTS
432 |0501 RIPRAP (CONC)(CL B) cY 10.000 31
DOLLARS
and CENTS
432 |0507 RIPRAP (STONE)(COMMON)(DRY) cY 268.000 32
DOLLARS
and CENTS
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PROJECT C 2267-1-7
COUNTY WALKER

PROPOSAL SHEET

TxDOT

FORM 234-B 1-61-5M

ITEM-CODE
ALT DEPT
ITEM | DESC | SP. UNIT BID PRICE ONLY. APPROX USE
NO [CODE| NO. WRITTEN IN WORDS UNIT | QUANTITIES | ONLY
450 |0511 RAIL (TY T6) LF 300.000 33
DOLLARS
and CENTS
450 |0537 RAIL (CURB RAMP HANDRAIL) LF 383.000 34
DOLLARS
and CENTS
462 |0517 |007 |CONCBOX CULV (7 FT X 3FT) LF 276.800 35
DOLLARS
and CENTS
464 |0505 [003 |RCPIPE (CL II1)(24") LF 64.000 36
DOLLARS
and CENTS
464 0519 [003 |RCPIPE (CL IV)(18N) LF 124.000 37
DOLLARS
and CENTS
466 [3576 |007 |HEADWALL (CH-PW-0)(DIA= 24 IN) EA 2.000 38
DOLLARS
and CENTS
466 [3715 |007 |WINGWALL (PW-30)(HW=6 FT) EA 2.000 39
DOLLARS
and CENTS
467 [3826 [009 |SET (TY I1)(18IN)(RCP)(4:1)(P) EA 1.000 40
DOLLARS
and CENTS
479 0504 ADJMANH (WATER VALVE BOX) EA 1.000 41
DOLLARS
and CENTS
479 |0522 ADJMANH (SAN SEWER) EA 3.000 42
DOLLARS
and CENTS
479 |0527 ADJMANH (SAN SEWER CLEANOUT) EA 2.000 43
DOLLARS
and CENTS
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PROJECT C 2267-1-7
COUNTY WALKER

PROPOSAL SHEET

TxDOT

FORM 234-B I-61-5M

ITEM-CODE
ALT DEPT
ITEM | DESC | SP. UNIT BID PRICE ONLY. APPROX USE
NO |CODE | NO. WRITTEN IN WORDS UNIT | QUANTITIES | ONLY
496 |0503 REMOV OLD STR (PIPE) EA 30.000 44
DOLLARS
and CENTS
496 |0517 REMOV OLD STR (SMALL)(INLET) EA 5.000 45
DOLLARS
and CENTS
496 |0535 REMOV OLD STR SMALL (HDWL) EA 5.000 46
DOLLARS
and CENTS
500 |0501 MOBILIZATION LS 1.000 47
DOLLARS
and CENTS
502 |0501 |027 |BARRICADES, SIGNSAND TRAF HANDLE MO 12.000 48
DOLLARS
and CENTS
508 |0503 CONSTRUCT DETOURS (CL 3) sY 763.000 49
DOLLARS
and CENTS
529 |0501 CONC CURB (TY 1) LF 1,576.000 50
DOLLARS
and CENTS
529 |0543 CONC CURB (SPECIAL) LF 1,262.000 51
DOLLARS
and CENTS
531 |0548 |018 |CONCRETE SIDEWALKS (6") sy 10,085.000 52
DOLLARS
and CENTS
540 |0518 |033 |MTL BM GD FEN (CORR RES)(12GA) TIM LF 301.000 53
POST
DOLLARS
and CENTS
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PROJECT C 2267-1-7
COUNTY WALKER

PROPOSAL SHEET

TxDOT

FORM 234-B 1-61-5M

ITEM-CODE
ALT DEPT
ITEM | DESC | SP. UNIT BID PRICE ONLY. APPROX USE
NO |CODE | NO. WRITTEN IN WORDS UNIT | QUANTITIES | ONLY
540 [0519 |033 |TERM ANCHOR SECT (CORR RES)(12 GA) EA 8.000 54
DOLLARS
and CENTS
542 |0501 REMOV METAL BEAM GUARD FENCE LF 170.000 55
DOLLARS
and CENTS
542 |0503 REMOV TERMINAL-ANCHOR SECTION EA 4.000 56
DOLLARS
and CENTS
550 [0566 [001 |VEHICULAR GATE (DOUBLE)(3 X 12') EA 11.000 57
DOLLARS
and CENTS
618 |0521 CONDUIT (PVC)(SCHD 80)(4 ") LF 3,411.000 58
DOLLARS
and CENTS
618 |0522 CONDUIT (PVC)(SCHD 80)(6 ") LF 3,897.000 59
DOLLARS
and CENTS
636 |0501 ALUM SIGNS (TY A) SF 683.000 60
DOLLARS
and CENTS
644 |0608 SM RD SGN ASSM TY TWT(L)UA(P) EA 161.000 61
DOLLARS
and CENTS
644 |0610 SM RD SGN ASSM TY TWT(L)UA(T) EA 4,000 62
DOLLARS
and CENTS
649 |0504 RELOC SMALL RDSD SGN ASSMS EA 5.000 63
DOLLARS
and CENTS
658 |0561 OBJMRK ASM TY 1 (OM-1R) EA 1.000 64
DOLLARS
and CENTS
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PROJECT C 2267-1-7
COUNTY WALKER

PROPOSAL SHEET

TxDOT

FORM 234-B I-61-5M

ITEM-CODE
ALT DEPT
ITEM | DESC | SP. UNIT BID PRICE ONLY. APPROX USE
NO |CODE | NO. WRITTEN IN WORDS UNIT | QUANTITIES | ONLY
658 0572 OBJMRK ASM TY 2 FLEX (OM-2VP) (7.0) EA 28.000 65
DOLLARS
and CENTS
662 (0583 |007 |WRK ZN PAV MRK SH TRM (TAB) TY Y-2 EA 1,782.000 66
DOLLARS
and CENTS
666 |0501 |043 |REFL PAV MRK TY | (W) (4") (SLD) LF 67,654.000 67
DOLLARS
and CENTS
666 |0502 |043 |REFL PAV MRK TY | (W) (4") (BRK) LF 170.000 68
DOLLARS
and CENTS
666 |0512 [043 |REFL PAV MRK TY | (W) (24") (SLD) LF 1,696.000 69
DOLLARS
and CENTS
666 |0513 |043 |REFL PAV MRK TY I (W) (ARROW) EA 12.000 70
DOLLARS
and CENTS
666 |0524 |043 |REFL PAV MRK TY I (Y) (4") (SLD) LF 51,313.000 71
DOLLARS
and CENTS
666 |0532 [043 |REFL PAV MRK TY I (Y) (24") (SLD) LF 359.000 72
DOLLARS
and CENTS
668 0591 PREFAB PAV MRK (ACC PRK)(BLU & WH) EA 73.000 73
SML
DOLLARS
and CENTS
1042 {0501 TREE PROTECTION (PROTECTIVE FENCE) EA 2,500.000 74
DOLLARS
and CENTS
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PROJECT C 2267-1-7
COUNTY WALKER

PROPOSAL SHEET
TxDOT
FORM 234-B I-61-5M

ITEM-CODE
ALT DEPT
ITEM | DESC | SP. UNIT BID PRICE ONLY. APPROX USE
NO |CODE | NO. WRITTEN IN WORDS UNIT | QUANTITIES | ONLY
1913 {0501 FLOATING DOCK SYSTEM EA 1.000 75
DOLLARS
and CENTS
1914 {0501 VEHICULAR ACCESS CONTL GATE AND LS 1.000 76
KEYPD
DOLLARS
and CENTS
3146 |0564 |015 |HOT MIX (TY C)(SURF)(PG 64-22) TON | 19,753.000 77
DOLLARS
and CENTS
3637 |0501 LAPTOP MICROCOMPUTER EA 1.000 78
DOLLARS
and CENTS
3637 |0502 PRINTER EA 1.000 79
DOLLARS
and CENTS
3637 |0503 INTERNET SERVICE PROVIDER EA 1.000 80
DOLLARS
and CENTS
4438|0502 FLOWABLE BACKFILL (KEY/PLUG)(SPL) cY 100.000 81
DOLLARS
and CENTS
5005 |0501 ROCK FILTER DAMS (TY 1) LF 705.000 82
DOLLARS
and CENTS
5005 |0502 ROCK FILTER DAMS (REMOV & REPLAC)(TY | LF 360.000 83
1)
DOLLARS
and CENTS
5005 |0503 ROCK FILTER DAMS (REMOV)(TY 1) LF 705.000 84
DOLLARS
and CENTS
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PROJECT C 2267-1-7
COUNTY WALKER

PROPOSAL SHEET
TxDOT
FORM 234-B I-61-5M

ITEM-CODE
ALT DEPT
ITEM | DESC | SP. UNIT BID PRICE ONLY. APPROX USE
NO |CODE | NO. WRITTEN IN WORDS UNIT | QUANTITIES | ONLY
5010 |0501 CONSTRUCT EXIT (TY 1) SY 140.000 85
DOLLARS
and CENTS
5010 |0502 CONSTRUCT EXIT (REMOV & REPLAC)(TY 1)| SY 70.000 86
DOLLARS
and CENTS
5010 |0503 CONSTRUCT EXIT (REMOV)(TY 1) SY 140.000 87
DOLLARS
and CENTS
5012 |0503 BLADING WORK (EROSN CONT)(CL 1) HR 28.000 88
DOLLARS
and CENTS
5012 |0507 EXCAV WORK (EROSN CONT)(CL 1) HR 538.000 89
DOLLARS
and CENTS
5020 |0502 |001 |MODULAR RETAINING WALLS SY 205.000 e
DOLLARS
and CENTS
5249 |0501 TEMP SEDMT CONT FENCE LF 660.000 o1
DOLLARS
and CENTS
5249 |0502 TEMP SEDMT CONT FENCE (REMOVE & LF 330.000 92
REPLAC)
DOLLARS
and CENTS
5249 |0503 TEMP SEDMT CONT FENCE (REMOV) LF 660.000 93
DOLLARS
and CENTS
5673 |0501 PRECAST CONC WHEEL STOPS (TY 1) EA 866.000 94
DOLLARS
and CENTS
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PROJECT C 2267-1-7
COUNTY WALKER

PROPOSAL SHEET

TxDOT

FORM 234-B 1-61-5M

ITEM-CODE
ALT DEPT
ITEM | DESC | SP. UNIT BID PRICE ONLY. APPROX USE
NO | CODE | NO. WRITTEN IN WORDS UNIT | QUANTITIES | ONLY
5866 |0501 CURB RAMP AND LANDING (TY 1) EA 2.000 95
DOLLARS
and CENTS
5866 |0502 CURB RAMP AND LANDING (TY 2) EA 1.000 96
DOLLARS
and CENTS
5866 |0506 CURB RAMP AND LANDING (TY 7) EA 9.000 97
DOLLARS
and CENTS
5977 |0501 GEOGRID BASE REINFORCEMENT SY 980.000 98
DOLLARS
and CENTS
6670 |0501 PORT CHANGE MES SGN (TYPEI) DAY 730.000 99
DOLLARS
and CENTS
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Project Number: C 2267-1-7 Sheet 14
County: Walker Control: 2267-01-007
Highway: PR 40
GENERAL NOTES:
BASIS OF ESTIMATE
ITEM DESCRIPTION COURSE RATE AMOUNT | QUANTITY
150 | Blading 1 Hour/Mile I Mile @ 20 HRS,
20 cycles
168 | Vegetative Watering 10 GAL/SY 152,124 SY 1,522 MG
10’)
275 | Cement (3 %) Exst. Matrl. 28.13 LB/SY 157,090 SY | 2,210 TON
@)
10’,
260 | Lime (8%) Subgrade 75 LB/SY 9503 SY | 357 TON
(D
Asphalt 1* Course
316 (RC-250) Both 0.22 GAL/SY | 162,885SY | 35,835 GAL
Aggregate 1* Course
316 (TY B GR 5) Both 1 CY/130SY | 162,885SY 1,253 CY
Asphalt 2" Course
316 (HFRS-2PorCRS-1P) | Inside Park 0.52 GAL/SY | 131,625SY | 68,445 GAL
Aggregate 2" Course
316 (TY B GR 3) Inside Park 1 CY/100SY | 131,625SY 1,317 CY
Asphalt 2" Course
316 (AC-20-5TR) Outside Park 0.52 GAL/SY 31,260 SY | 16,256 GAL
Aggregate 2" Course
316 (TY B GR 3) Outside Park 1 CY/ 100 SY 31,260 SY 313 CY
3146 | Hot Mix (Ty. C)(Surf) 2% 302.5 LBS/SY | 130,598 SY | 19,753 TONS
(1) Subgrade & Exst. Matrl. is estimated @ 125 pounds per cubic foot
BASIS OF ESTIMATE FOR DETOURS
FOR CONTRACTOR’S INFORMATION ONLY
ITEM DESCRIPTION RATE AMOUNT | QUANTITY
110 | Excavation 5CY
Embankment
1321 00)(TY B)(CL 3) 8 CY
(RAP) Embankment
132 (OC)(TY C)(CL 3) 0.167 CY/SY 763 SY 128 CY

General Notes
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Project Number: C 2267-1-7 Sheet 14
County: Walker Control: 2267-01-007

Highway: PR 40

GENERAL:

The following State Standards have been modified: RHD-97 & PM(AP)-98.

Contractor shall take note of the existing bridge located on Park Road 40 @ Station 203+50 and
shall contact TxDOT regarding the loading capacities of this structure. Any damage caused to
the bridge as a result of non-compliance with the loading requirements shall be repaired at the
expense of the contractor.

The Contractor shall not be allowed to stay inside the park overnight.

The Contractor shall understand that the plans denote “resource” trees and “marginal” trees in
various locations. All “resource” trees shall be saved at all costs and all “marginal” trees shall be
attempted to be saved wherever possible.

ITEM S - CONTROL OF WORK

The Contractor shall relocate or reference the control points that fall in construction areas in
order to be able to maintain or re-establish those points.

ITEM 7 - LEGAL RELATIONS & RESPONSIBILITIES TO THE PUBLIC

The Contractor shall contact utility and pipeline companies to verify locations of all utilities and
pipelines in the area of construction in the event utilities or pipelines are encountered that
conflict with the work. They shall be relocated or adjusted by the owner or TPWD.

ITEM 8 - PROSECUTION AND PROGRESS

The Work Area for this project is divided into three sections:

1. PR40 - From SH 75 to the Headquarters Building.
2. PR40A - From PR 40 to the End.
3. PR40 - From the Headquarters Building to the End.

Unless otherwise authorized by the Engineer, the Contractor shall complete the work in one
section prior to starting on another section. When approved by the Engineer, the Contractor may
combine two or more of the construction phases in each section as outlined in the “TCP and
Construction Sign Layout” plan sheets. Work on the section between SH 75 and the
Headquarters Building shall be completed first.

Unless otherwise authorized by the Engineer, the Contractor shall prosecute the work on this

project in accordance with the following suggested Sequence of Work. By noon of each Friday,
the Contractor shall provide the Engineer a written outline of the proposed work schedule for the
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Project Number: C 2267-1-7 Sheet 14

County: Walker Control: 2267-01-007

Highway: PR 40

following week. This outline shall also list the times and places for proposed traffic control
changes.

1.

Erect “Project Limit Traffic Control Devices”.

Outside the Park: From SH 75 to the Headquarters Building.

1.

W

o~

9.

10.

11

15

Establish sediment control devices, windrow existing sod and topsoil in accordance with
SW3P and Typical Sections.
Erect temporary signing and channelizing devices in accordance with Traffic Control
Plans and applicable standards.
Prep ROW (Clear and Grub).
Remove and relocate signs as needed.
Construct the proposed intersection with SH 75 (Sta. 100+00 to 103+00.)
a. Construct temporary detour utilizing 6” of compacted RAP material.
b. Move traffic onto temporary detours.
c. Excavate or fill to proposed top of subgrade in accordance with the Typical
Section.
d. Place Geogrid base reinforcement.
e. Place and compact 12” of Flex Base in minimum 2 lifts in accordance with the
Typical Section
f. Place one course surface treatment and short term pavement markings (TABS).
g. Place second one course surface treatment.
h. Obliterate existing roadway connectors.
Construct from Sta. 103+00 to Headquarters.
Widen Subgrade in accordance with the proposed Typical Section.
Scarify and reshape top 10” of existing roadway base material.
Construct base course in accordance with proposed Typical Sections.
Cement treat base course of existing material.

. Distribute the topsoil and seed.
12.
13.
14.

Place one course surface treatment and short term pavement markings (TABS).
Place second course surface treatment.
Place permanent pavement markings

. Clean-up

Inside the Park: From PR 40 to the End and PR 40 from the Headquarters Building to the End.

1.

[98)

Establish sediment control devices, windrow existing sod and topsoil in accordance with
SW3P and Typical Sections.

Erect temporary signing and channelizing devices in accordance with Traffic Control
Plans and applicable standards.

Preparation Right of Way (Clear and Grub).

Widen Subgrade as needed in accordance with the proposed Typical Section.
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Project Number: C 2267-1-7 Sheet 14
County: Walker Control: 2267-01-007

Highway: PR 40

9]

Scarify and reshape top 5 inches (5”) of existing roadway base material.

6. Perform excavation. Additional RAP (if needed to maintain 2 way traffic during
excavation or embankment activities) will be considered subsidiary to Item 110 or Item
132.

7. Lime treat subgrade material as needed

8. Construct drainage structures.

9. Construct Box Culvert on PR 40A in half sections to allow 1 lane of existing traffic for
emergency access.

10. Construct base course in accordance with proposed Typical Sections.

11. Cement treat base course of existing material.

12. Distribute the topsoil and seed.

13. Construct Boat Ramp, curbs, sidewalks and miscellaneous items as needed.

14. Place one course surface treatment.

15. Place second course surface treatment in accordance with proposed Typical Sections.

16. Install permanent signs

17. Place Hot Mix Ty. C (Surf)

18. Place permanent pavement markings

19. Final Clean-up

Phase 6 and Phase 8 - Stage 3 shall be constructed under 2 way traffic in accordance with State
Standard TCP sheets (2-1) and (2-2).

Working days estimated for this project includes curing, testing and performance periods.
Suspension of time for curing, testing and performance periods will not be granted, except time
charges will be suspended for testing and performance periods after final inspection as described
in article 5.12 of the standard specifications.

Contractor shall note that park hours are from 7:30 AM to 10:00 PM. The gate to the park will
be closed from 10:00 PM to 7:30 AM and the Contractor will not have access to the park. If the
Contractor wishes to camp in the park, he/she must pay full price for a campsite.

Contractor shall coordinate with the Park Manager regarding construction activities during two
weekends. The first is for the Canoe Rendezvous event held on Columbus Day weekend in
October and the other is the Sun Mart Trail Endurance Run in mid-December.

ITEM 100 —- PREPARING RIGHT OF WAY

To minimize environmental impact to the site, the Contractor shall not begin any clearing
operations until both the TxDOT Engineer, TPWD project manager, and the Contractor has
established, defined, and agreed to the trees and areas of vegetation that should not be removed
or disturbed by construction activities.

General Notes Sheet D



Project Number: C 2267-1-7 Sheet 14
County: Walker Control: 2267-01-007

Highway: PR 40

The Contractor shall notify the parties involved at least one week ahead of clearing or logging
operations.

The limits of Preparation Right of Way are as shown on the plans. More specifically, the
parking layouts delineated the limits via proposed contours. The limits on the drawings utilizing
plan/profile sheets are delineated by the associated cross section drawings. The limits for the
roadway areas outside the park are delineated by typical section.

The Contractor is directed to pay special attention to several areas within the park which are of
historical/archeological significance. These areas are indicated on the construction drawings and
are approximately located as follows: Parking Area A, Parking Area T, Parking Area V, Parking
Area W, and Park Road 40A (with associated pullouts) from Station 43+50 to Station 54+00.
The existing soil in these areas may not be disturbed to a depth of greater than 2 inches. Existing
trees and/or bollards to be removed in these areas shall be ground down to an elevation, which is
flush with existing grade without disturbance to the surrounding soils. The method utilized to
accomplish this effort to be coordinated with TxDOT and TPWD.

The Contractor shall place a concrete cap over the ground down bollards or trees as detailed in
the plans. Measurement and payment shall be as shown with the detail.

Contractor is to exercise extreme caution in the vicinity of existing drainage structures
designated to remain. Many of the drainage structures in this park were constructed by the CCC
and are of historic significance. These structures are not to be damaged in any way. In some
instances, these structures are designated to be buried; however, the integrity of the structure
shall not be compromised in so doing.

In the vicinity of Parking Area ‘X’ and the lodge, the contractor is instructed to note the
existence of low lying rock retaining walls and curbs, also constructed by the CCC and also of
historic significance. These facilities are not to be disturbed. Contractor shall sawcut the
existing pavement 18 inches from the face of wall/curb and remove the asphalt & base material
by hand (or other method suitable to TxXDOT & TPWD) in the area within 18 inches of these
facilities. Contractor shall replace this material with a concrete band as indicated on the
construction drawings.

Contractor shall note the asphalt sidewalk areas adjacent to the lodge building at the end of Park
Road 40. The removal of asphalt in these areas is to considered subsidiary to this item.

Contractor shall notify TxDOT and TPWD a minimum of one week in advance of construction

in archeologically sensitive areas, adjacent to CCC facilities or removal of picnic tables, to allow
scheduling of the appropriate inspection personnel.
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Project Number: C 2267-1-7 Sheet 14
County: Walker Control: 2267-01-007

Highway: PR 40

Removal of trees, existing retaining walls, existing asphalt pavement areas, roadway signs, and
other appurtenances necessary to accommodate the construction shall be considered subsidiary to
the Preparation of Right of Way Item. Small wooden park signs shall be removed by TPWD.

Existing utilities which may be in conflict with the improvements proposed as a part of this
project are to be relocated by others, prior to construction. The Contractor shall, however, note
the existence of various utilities throughout the park and promptly notify TxDOT and the park
manager if unexpected utilities are encountered during construction.

Hand excavation of existing pavement materials and placement of concrete barrier, adjacent to
existing CCC structures, is to be considered subsidiary to this Item.

Contractor shall note the removal of the monument located at the intersection of Park Road 40
and State Hwy 75. The removal of this monument, as well as its disposal at the discretion of
TxDOT shall be considered subsidiary to this Item.

Contractor shall note the existing drainage structures located throughout the park which are to be
buried in place due to historic structure concerns. This work is to be considered subsidiary to
this Item.

Contractor shall note the area on the Prairie Branch side of the park, which is to receive an
overlay only. This is a cultural/historic area and the Contractor shall confine his operations to
the roadway areas only.

Contractor shall provide tree trimming to the extent that a minimum clearance of 16’- 8” is
provided over the roadway surfaces throughout the park. This work is to be considered
subsidiary to this Item.

No burning shall be allowed on this project.
ITEM 110 AND 132 - EXCAVATION AND EMBANKMENT

Earthwork cross-sections for the roadway areas are available, at the Huntsville Area Office
located at 580 IH 45 North Huntsville, Texas 77340, for inspection by prospective bidders.
These cross-sections are for non-construction purposes only, and it is the responsibility of the
prospective bidder to validate the data with appropriate plans, specifications and estimates for
this project.

Contractor to insure that construction vehicles utilized in the construction of this project are
within the appropriate weight limits for the bridge crossing on PR 40 near park entrance.

Contractor shall note the location of existing utilities depicted on the construction documents and
shall exercise caution when working in these areas. These facilities were depicted on the plans
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from the best information available and no guarantee is made regarding the accuracy of this
information. The Contractor shall perform his own independent inspection of the site towards
ascertaining the location of existing underground utilities and shall coordinate closely with park
manager in this regard. Any utilities damaged/adversely impacted by the construction activities
associated with this project shall be repaired to the satisfaction of the Engineer and the park
manager at the expense of the contractor.

Contractor shall take all necessary precautions to protect all trees, bushes and landscaping
(including root systems) from being damaged.

Type C Embankment shall be reclaimed asphaltic pavement (RAP) and will be provided by
TxDOT. Contractor shall coordinate with TxDOT regarding location of RAP stockpile, located
at the intersection of Bearkat Blvd. and SH 19. Addition of RAP (if needed to maintain 2 way
traffic during excavation or embankment activities) will be considered subsidiary to either Item
110 or Item 132. See Item 8 of the General Notes for more information.

ITEM 112 - SUBGRADE WIDENING
Superelevation will match the existing cross slope unless otherwise directed by the Engineer.

The Contractor is to exercise caution during subgrade widening operations to avoid damage to
shallow cross drainage pipes.

ITEM 160 - FURNISHING AND PLACING TOPSOIL

Before construction of the subgrade, four inches (4”) of existing sod and topsoil shall be
removed from the limits of the work area (for limits — see Preparation Right of Way). This
material shall be placed along the backslope to form a windrow along the right-of-way line (see
detail -SW3P summary). Upon completion of the subgrade section, the sod and topsoil may be
returned to the subgrade crown or as directed by the Engineer.

ITEMS 164 & 166 - SEEDING FOR EROSION CONTROL & FERTILIZER

For Straw or Hay Mulch Seeding: the seed and fertilizer may be mixed together and placed in
one operation but the placement of the mulch shall be accomplished by a second operation.
Fertilizer is required as specified in the Special Provision to Item 166 and is subsidiary to Item

164.

Green Sprangletop seed shall be used at the rate specified in Table 2 for Clay and Tight soils.
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ITEM 168 - VEGETATIVE WATERING

Limits of vegetative watering shall be the same as the limits for “Hay or Straw Seed
(Perm)(Rural) (Clay)” seeding.

ITEM 247 - FLEXIBLE BASE

Flexible Base shall be placed in equal lifts of 4 to 8 inches in depth unless otherwise approved by
the Engineer.

The Type D material shall be crushed limestone produced from oversize quarried aggregate,
sized by crushing and produced from a naturally occurring single source. No blending of sources

and/or additive materials will be allowed in Type D material.

Cure the finished section until the moisture content is at least 2 percent points below optimum or
as directed before applying the next successive course or prime coat.

Flexible Base shall be compacted by “Density Control”

iTEM 260 - LIME TREATMENT FOR MATERIAL USED AS SUBGRADE
Contractor shall use pulverizing machine.

Existing material shall be uniformly mixed and compacted in lifts.

ITEM 302 - AGGREGATES FOR SURFACE TREATMENT

Aggregate used for the surface treatment shall have a minimum surface aggregate classification
G‘B,’.

ITEM 316 - SURFACE TREATMENT

Contractor shall provide pneumatic tire rollers.

The Contractor may be required to furnish and set string line to insure straight and uniform
alignment as directed by the Engineer. The Contractor may use other methods subject to
approval of the Engineer.

The asphalt distributor spray bar shall be equipped so that nozzles over the wheel paths of the
travelway are capable of a reduction of up to 25%. The nozzles shall be furnished by the

Contractor. When directed by the Engineer, the nozzle configuration may be changed from
project to project and shall be calibrated according to the test method Tex-922-K.
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Unless authorized by the Engineer, a seven (7) day curing period will be required between the
first and second course surface treatments.

Unless authorized by the Engineer, a seven (7) day curing period will be required between the
surface treatment and HMA overlay.

ITEM 403 - TEMPORARY SPECIAL SHORING

The Coffer dams located at drainage structure “Y” and the boat ramp shall be constructed and
removed under this Item.

ITEM 420 - CONCRETE STRUCTURES

Contractor shall note that the proposed concrete pavement at trailer dumps, dumpster pads, and
the concrete band adjacent to CCC walls are to be paid in accordance to this item.

The Concrete cap placed over the stump of trees removed in the archeologically sensitive areas
defined under Item 100, and detailed in the plans, shall be paid in accordance with this item.

ITEM 432 - RIPRAP

Locations, dimensions and side slopes of riprap shown on the plans may vary to fit field
conditions to the extent determined by the Engineer.

The slopes, ditches and other areas to receive riprap shall be shaped, graded and dressed to
conform to the existing slopes. The material used for Riprap (Stone)(Common)(Dry) shall be of
the color of Iron Ore or as approved by TPWD.

ITEM 450 - RAILING

Rail (Type T6) shall be attached to the culvert headwall. Details for this attachment are shown
on standard sheet T6-CM, “Box Culvert Mounting Details for Type T6 Rail”.

ITEM 462 —- CONCRETE BOX CULVERTS AND STRUCTURES

Contractor to place Coffer dam as directed in the plans and dewater excavation area in vicinity of
drainage culvert “Y” located at Station 15+86 on PR 40A prior to commencement of
construction activities in this area. Payment for the placement and removal of the Coffer dam is

paid under Item 403.

Box culverts utilized on this project are to be pre-cast.

General Notes Sheet 1



Project Number: C 2267-1-7 Sheet 14
County: Walker Control: 2267-01-007

Highway: PR 40

ITEM 466 - HEADWALLS AND WINGWALLS

Concrete headwalls and wingwalls are to receive pattern and color. The pattern shall be Increte
Systems Stone-Crete pattern #90600 (San Luis) or equal as approved by TxDOT and TPWD.
Color to be dark tan or brown. Color shall be approved by TxDOT and TPWD via the submittal
process.

ITEM 502 -BARRICADES, SIGNS AND TRAFFIC HANDLING
"Project limit traffic control devices" will be required on this project.

Additional signing and/or barricades shown in the TMUTCD, BC, and TCP standards may be
required by the Engineer to ensure the safety of the traveling public.

Construction fencing will be required at all locations to protect pedestrian or bicycle traffic. The
construction fencing and fencing supports shall be approved by the Engineer. This material and
its placement shall be considered subsidiary to Item 502 “Barricades, Signs, and Traffic
Handling”.

When conditions warrant, minor or emergency changes to the construction phasing plans may be
authorized by the Engineer.

Type III (12 ft) barricades are required for all existing and proposed stockpile areas which will
be used for this project. Type III barricades will be placed at each approach to the aggregate
stockpile.

The traffic control plan shall be governed by part VI of the TMUTCD, the BC standard sheets,
the traffic control standard sheets, and as directed by the Engineer.

Existing roadway signs located between the park headquarters building and State Highway 75,
which are impacted by construction, shall be retained on temporary poles and restored upon the
completion of construction at the direction of the Engineer and is considered to be subsidiary to
this item.

ITEM 504 - FACILITIES FOR FIELD OFFICE AND LABORATORY

The Contractor will be required to furnish one field office Type C. The site/location proposed by
the Contractor for the field office has to be approved by the Engineer.

The field office shall contain all necessary plan layout tables, desks, chairs, shelves, lockers, and
filing cabinets required, as directed/approved by the Engineer.
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The field office shall not be required to have piped water or sanitary sewer, but shall contain a
portable water cooler.

The field office shall have a storage area for office technical equipment as directed/approved by
the Engineer. The storage area shall be a minimum of 200 cubic feet and shall be reasonably
secure from forced entry and removal from the office.

The field office parking area shall be of adequate material, shape and size to accommodate six
(6) vehicles as approved by the Engineer. The field office and the parking area shall be enclosed
with a 6 foot chain link fence approved by the Engineer.

The Contractor will be required to clean the field office and laboratory as needed, but not less
than once a week. This will include, but not be limited to, sweeping and mopping floors, and
emptying wastebaskets.

The Contractor will be required to provide one (1) phone line and one (1) phone and is to pay all
phone related charges for service to the State’s field office. The Contractor shall provide to the
Engineer a copy of the monthly phone bill, which will be used to monitor phone usage. This will
be subsidiary and will not be paid for directly.

The Contractor shall furnish a Type D structure for the asphalt mix control laboratory for the
Engineer’s exclusive use. In addition to the requirements of Item 504, this structure shall have a
minimum height of 8 feet and provide a minimum of 400 square feet of gross floor area for
permanently located asphalt plants or 200 square feet for temporary located plants serving one
project. The floor area will be partitioned into a minimum of two interconnected rooms, each
room furnished with an exterior door and a minimum of two windows. The floor shall have
sufficient strength to support the testing equipment and have an impervious covering.

The structure shall be adequately air-conditioned and be furnished with a minimum of one desk,
three chairs, one file cabinet, a telephone and one built-in equipment storage cabinet for the
storage of nuclear equipment. The cabinet shall be a minimum of 3 feet wide by 2 feet deep by 3
feet high and shall have provisions for locking securely.

The structure shall be provided with a 240-volt electrical entrance service. The service shall
consist of a minimum of four 120-volt circuits with 20 amp breakers and no more than two
grounded convenience outlets per circuit and provisions for a minimum of two 220 volt ovens
with vents to the outside. The structure shall have a minimum of two convenience outlets per
wall, and a utility sink with an adequate clean potable supply for testing.

Space heaters for heating the structure are unacceptable. Portable structures shall be support
blocked for stability and shall be tied down.
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If asphalt content will be determined utilizing the ignition method, the structure shall provide for
the following in lieu of the Item 504 requirements for asphalt content by extraction. The room to
contain the ignition oven shall be adequately power ventilated and contain a nema 6-50R
(208/240 V, 50 A) outlet within 2.5 feet of the ignition oven location and an independent exhaust
outlet to the outside no further than 8 feet from the oven. The surface for the ignition oven
location shall be level, sturdy, and fire-proof with at least 6 inches clearance between the furnace
and other vertical surfaces.

Location of Contractor Equipment Yard/Staging Area, or Contractors other project specific
locations, shall be as approved by TPWD and the Engineer.

ITEM 529 - CONCRETE CURB

Concrete curb shall be reinforced with continuous #3 bar.

ITEM 531 - CONCRETE SIDEWALKS

Wheel chair ramps constructed in association with this project are to be considered subsidiary to
sidewalk construction and shall meet the Ilatest Texas Accessibility Standards/ADA
requirements.

ITEM 666 - REFLECTORIZED PAVEMENT MARKINGS

Unless authorized by the Engineer, the Contractor will not place the pavement markings on the
resurfaced roadway until it has cured for three (3) days.

All striping limits shall be approved by the Engineer before striping operation may begin.

ITEM 1913 - FLOATING BOAT DOCK

Contractor to place coffer dam as directed in the plans and dewater excavation area in vicinity of
boat ramp and floating boat dock prior to commencement of construction activities in this area.
Payment for the placement and removal of the coffer dam is to be paid under Item 403.

All labor, material & equipment needed to construct the floating boat dock, to include but not
limited to embankment, riprap, etc, shall be paid for under this item. Limits of pay are shown on
the plans.

ITEM 2027 —- PLACING RECLAIMED ASPHALTIC PAVEMENT

RAP material shall be used as base material for the roadways in the archeologically sensitive

areas and in the vicinity of culvert structure “Y” located on PR 40A at Station 15+86 as depicted
on the plans. Contractor shall place and compact the RAP material as shown on the plans or as
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directed by the Engineer. Contractor shall coordinate with TxDOT regarding location of RAP
stockpile, located at the intersection of Bearkat Blvd. and SH 19.

ITEM 3146 - QUALITY CONTROL/QUALITY ASSURANCE OF HOT MIX ASPHALT

One (1.0) percent lime, based on the total aggregate weight, shall be added as a mix enhancer for
all mixture types. The lime shall meet the requirements of Item 264, “Lime and Lime Slurry”.

Lime shall be added in slurry or dry form. Lime slurry shall be added between the plant cold feed
and the dryer during mixture production. When lime is added in dry form, Type A hydrated lime
shall be used. Dry lime can be added by one (1) of the following two (2) methods:

a) Between the plant cold feed and the dryer during production using a suitable pugmill
mixer, additional water shall be introduced into the mixer, if necessary, to insure that
the aggregate contains at least two (2) percent moisture by weight above the saturated
surface dry condition.

b) In the dryer of a drum-mix plant immediately prior to asphalt addition or in the
pugmill of the weigh-batch plant prior to asphalt addition. If a drum-mix plant is
used, necessary equipment modifications shall be performed to avoid losing lime in
the exhaust air stream. Drum-mix plants can be used only if a bag house dust
collection system is in use and all collected dust is metered back into the drum for
mixing.

If a weigh-batch plant is used, aggregates and lime shall be dry mixed prior to asphalt addition.

Coarse aggregates to be used in surface courses shall have a minimum surface aggregate
classification “B”. The surface aggregate classifications for sources on the aggregate quality
monitoring program (AQMP) are listed in the rated source quality catalog (RSQC) along with
the criteria used to determine surface aggregate classifications.

The asphaltic concrete shall meet the moisture susceptibility testing requirements of minimum
tensile strength ratio and tensile strength as specified in Item 301 “Asphalt Anti-stripping
Agents”.

The asphalt binder used in the manufacture of the hot mix asphalt concrete, under special
specification, shall be PG 64-22.

The tack coat shall consist of asphalt cement. It shall be applied through a distributor spray bar
in accordance with Article 316.3(1) Distributor.
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The Contractor shall supply and use a material transfer device (MTD) for all asphaltic concrete
on the project unless otherwise approved by the Engineer. The Contractor shall use the MTD in
such a manner as to eliminate segregation.

ITEM 3637 - COMPUTER EQUIPMENT

The Printer shall be a combination printer, scanner, fax, and copier.

ITEM 5004 - TEMP EROSION, SEDIMENTATION & WATER POL PREV AND CTRL
The storm water pollution prevention plan (SW3P) for this project shall consist of using the

following items as directed by the Engineer. If other erosion control devices or measures are
needed, payment for the work will be determined in accordance with article 4.3, "Extra Work".

1) Blading (erosion control) 5) Soil retention blanket
2)  Excavator work (erosion control) 6) Temporary sediment control fence
3) Straw or hay with seed 7) Earthwork for erosion control

4)  Rock filter dams
ITEM 5010 - CONSTRUCTION EXITS
“Construction Exits Type 1” will be used temporarily during construction to control the
tracking of sediment, mud, gravel, etc. from a construction site or other identified area, to a
public right of way, street, sidewalk or parking area. Location to be approved by the Engineer.

ITEM 5012 - EARTHWORK FOR EROSION CONTROL

“Blading Work (erosion control)” will be used for shaping ditches for improved drainage.
Limits will be determined by the Engineer.

“Excavation work (erosion control)” will be used to maintain miscellaneous erosion control
devices and to ensure drainage of structures and ditches, as directed by the Engineer.

ITEM 5249 - TEMPORARY SEDIMENT CONTROL FENCE

Unless otherwise approved by the Engineers, bleeders shall be spaced at approximately 200 foot
intervals as needed along the berm.

The exact location and limits of SW3P shall be approved by the Engineer prior to installation.

Any device that is not properly installed shall be removed and relocated at the Contractor’s
expense.
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CONTROL : 2267-01-007

PROJECT : C 2267-1-7
HIGHWAY : PR 40
COUNTY : WALKER

TEXAS DEPARTMENT OF TRANSPORTATION

GOVERNING SPECIFICATIONS AND SPECIAL PROVISIONS

ALL SPECIFICATIONS AND SPECIAL PROVISIONS APPLICABLE TO THIS PROJECT
ARE IDENTIFIED AS FOLLOWS:

STANDARD SPECIFICATIONS: ADOPTED BY THE TEXAS DEPARTMENT OF
———————————————————————— TRANSPORTATION MARCH 1, 1993.
STANDARD SPECIFICATIONS ARE INCORPORATED
INTO THE CONTRACT BY REFERENCE.

ITEMS 1 TO 9 INCL., GENERAL REQUIREMENTS AND COVENANTS

ITEM 100 PREPARING RIGHT OF WAY (132)

ITEM 105 REMOVING STABILIZED BASE AND/OR ASPHALTIC PAVEMENT

ITEM 106 OBLITERATING ABANDONED ROAD

ITEM 110 EXCAVATION (132) (2027)

ITEM 112 SUBGRADE WIDENING (132) (204)

ITEM 132 EMBANKMENT (100) (204) (400) (2027)

ITEM 150 BLADING

ITEM 160 FURNISHING AND PLACING TOPSOIL (204)

ITEM 164 SEEDING FOR EROSION CONTROL (166) (168) (169) (300)

ITEM 168 VEGETATIVE WATERING

ITEM 169 SOIL RETENTION BLANKET

ITEM 247 FLEXIBLE BASE (204)

ITEM 251 REWORKING BASE MATERIAL (204) (247)

ITEM 260 LIME TREATMENT FOR MATERIALS USED AS SUBGRADE (ROAD MIXED)
(132) (204) (264) (300) (520)

ITEM 275 PORTLAND CEMENT TREATED MATERIALS (ROAD MIXED) (247) (300)
(421) (520) (524)

ITEM 316 SURFACE TREATMENTS (213) (300) (302) (520)

ITEM 400 EXCAVATION AND BACKFILL FOR STRUCTURES (132) (420) (421)

ITEM 403 TEMPORARY SPECIAL SHORING

ITEM 420 CONCRETE STRUCTURES (400) (404) (421) (426) (427) (433) (435)
(437) (438) (440) (441) (448) (520) (522) (524) (526) (5699)

ITEM 432 RIPRAP (420) (421) (427) (440) (520) (524) (526)

ITEM 450 RAILING (441) (442) (445) (446) (448) (5699)

ITEM 462 CONCRETE BOX CULVERTS AND SEWERS (400) (424) (427) (464)
(520) (522) (526)

ITEM 464 REINFORCED CONCRETE PIPE (400)

ITEM 466 HEADWALLS AND WINGWALLS (400) (420) (421) (427) (440) (464)
(520) (522) (524) (526)
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ITEM 467 SAFETY END TREATMENT (400) (524)

ITEM 479 ADJUSTING MANHOLES AND INLETS (400) (465)

ITEM 496 REMOVING OLD STRUCTURES (497)

ITEM 500 MOBILIZATION

ITEM 502 BARRICADES, SIGNS AND TRAFFIC HANDLING

ITEM 504 FACILITIES FOR FIELD OFFICE AND LABORATORY (5519)

ITEM 508 CONSTRUCTING DETOURS (247) (275) (276) (316) (330) (334) (340)
(345)

ITEM 529 CONCRETE CURB, GUTTER AND COMBINED CURB AND GUTTER (360)
(420) (421) (437) (440) (526)

ITEM 531 SIDEWALKS (360) (420) (421) (437) (440) (526)

ITEM 540 METAL BEAM GUARD FENCE (421) (442) (445) (492)

ITEM 542 REMOVING METAL BEAM GUARD FENCE

ITEM 550 CHAIN LINK FENCE (421) (445)

ITEM 618 CONDUIT (400) (476)

ITEM 636 ALUMINUM SIGNS (TYPE A) (643)

ITEM 644 SMALL ROADSIDE SIGN ASSEMBLIES (421) (440) (634) (636) (646)
(656)

ITEM 649 REMOVING OR RELOCATING ROADSIDE SIGN ASSEMBLIES (445)
(634) (636) (637) (643) (646) (647) (656)

ITEM 658 DELINEATOR AND OBJECT MARKER ASSEMBLIES (445) (660)

ITEM 662 WORK ZONE PAVEMENT MARKINGS (666) (672) (677)

ITEM 666 REFLECTORIZED PAVEMENT MARKINGS (677) (678)

ITEM 668 PREFABRICATED PAVEMENT MARKINGS (678)

SPECIAL PROVISIONS: SPECIAL PROVISIONS WILL GOVERN AND TAKE
—————————————————— PRECEDENCE OVER THE SPECIFICATIONS ENUMERATED
HEREON WHEREVER IN CONFLICT THEREWITH.

SPECIAL LABOR PROVISIONS FOR STATE PROJECTS (000--2381)

WAGE RATES

SPECIAL PROVISION "SCHEDULE OF LIQUIDATED DAMAGES" (000--4025)

SPECIAL PROVISION "PARTNERING" (000--2169)

SPECIAL PROVISION "SMALL BUSINESS ENTERPRISE IN STATE FUNDED
CONSTRUCTION" (000--3863)

SPECIAL PROVISION "IMPORTANT NOTICE TO CONTRACTORS" (000--4435)

SPECIAL PROVISION "IMPORTANT NOTICE TO CONTRACTORS" (000--4465)

SPECIAL PROVISION TO ITEM 1 (001---182)

SPECIAL PROVISION TO ITEM 2 (002---106)
SPECIAL PROVISION TO ITEM 3 (003---065)
SPECIAL PROVISION TO ITEM 4 (004---014)
SPECIAL PROVISION TO ITEM 5 (005---027)
SPECIAL PROVISIONS TO ITEM 6 (006---018) (006---021)
SPECIAL PROVISIONS TO ITEM 7 (007---158) (007--1059)
SPECIAL PROVISIONS TO ITEM 8 (008---128) (008---244)
SPECIAL PROVISION TO ITEM 9 (009---062)
SPECIAL PROVISION TO ITEM 110 (110---004)
SPECIAL PROVISION TO ITEM 164 (164---006)
SPECIAL PROVISION TO ITEM 166 (166---003)
SPECIAL PROVISION TO ITEM 169 (169---002)
SPECIAL PROVISION TO ITEM 213 (213---001)
SPECIAL PROVISION TO ITEM 247 (247---017)
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SPECIAL PROVISION TO ITEM 260 260---001
SPECIAL PROVISION TO ITEM 264 264---001
SPECIAL PROVISION TO ITEM 300 300---081
SPECIAL PROVISION TO ITEM 301 301---002
SPECIAL PROVISION TO ITEM 302 302---019
SPECIAL PROVISION TO ITEM 316 316---004
SPECIAL PROVISION TO ITEM 360 360---052
SPECIAL PROVISION TO ITEM 400 400---016
SPECIAL PROVISION TO ITEM 420 420---015
SPECIAL PROVISION TO ITEM 421 421---028
SPECIAL PROVISION TO ITEM 424 424---006
SPECIAL PROVISION TO ITEM 426 426---005
SPECIAL PROVISION TO ITEM 427 427---002
SPECIAL PROVISION TO ITEM 433 433---003
SPECIAL PROVISION TO ITEM 435 435---001
SPECIAL PROVISION TO ITEM 437 437---001
SPECIAL PROVISION TO ITEM 440 440---005

( )
( )
( )
( )
( )
( )
( )
( )
( )
( )
( )
( )
( )
( )
( )
( )
( )
SPECIAL PROVISION TO ITEM 441 (441---008)
( )
( )
( )
( )
( )
( )
( )
( )
( )
( )
( )
( )
( )
( )
( )
( )
( )

SPECIAL PROVISION TO ITEM 442 442---018
SPECIAL PROVISION TO ITEM 445 445---001
SPECIAL PROVISION TO ITEM 446 446---008
SPECIAL PROVISION TO ITEM 462 462---007
SPECIAL PROVISION TO ITEM 464 464---003
SPECIAL PROVISION TO ITEM 466 466---007
SPECIAL PROVISION TO ITEM 467 467---009
SPECIAL PROVISION TO ITEM 502 502---027
SPECIAL PROVISION TO ITEM 520 520---001
SPECIAL PROVISION TO ITEM 522 522---002
SPECIAL PROVISION TO ITEM 524 524---007
SPECIAL PROVISION TO ITEM 526 526---003
SPECIAL PROVISION TO ITEM 531 531---018
SPECIAL PROVISION TO ITEM 540 540---033
SPECIAL PROVISION TO ITEM 550 550---001
SPECIAL PROVISION TO ITEM 662 662---007
SPECIAL PROVISION TO ITEM 666 666---043

SPECIAL PROVISION TO ITEM 672 (672---012)
SPECIAL PROVISION TO SPECIAL SPECIFICATION ITEM 3146 (3146--015)
SPECIAL PROVISION TO SPECIAL SPECIFICATION ITEM 5020 (5020--001)

SPECIAL SPECIFICATIONS:

ITEM 1042 TREE PROTECTION IN CONSTRUCTION AREAS

ITEM 1913 FLOATING DOCK SYSTEM

ITEM 1914 VEHICULAR ACCESS CONTROL GATE AND KEYPAD

ITEM 2027 PLACING RECLAIMED ASPHALTIC PAVEMENT

ITEM 3146 QUALITY CONTROL/QUALITY ASSURANCE OF HOT MIX ASPHALT
(300) (301) (520) (5880)

ITEM 3637 COMPUTER EQUIPMENT

ITEM 3669 INCENTIVE FOR USE OF LOW EMISSION DIESEL IN NONATTAINMENT
AND AFFECTED COUNTIES

ITEM 4438 FLOWABLE BACKFILL (421) (524)

ITEM 5004 TEMPORARY EROSION, SEDIMENTATION AND WATER POLLUTION
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ITEM

ITEM
ITEM
ITEM
ITEM
ITEM
ITEM
ITEM
ITEM
ITEM
ITEM
ITEM

5005

5010
5012
5020
5249
5519
5673
5699
5866
5880
5977
6670

GENERAL:

PREVENTION AND CONTROL

ROCK FILTER DAMS FOR EROSION AND SEDIMENTATION CONTROL
(5004) (5012)

CONSTRUCTION EXITS (5004) (5012)

EARTHWORK FOR EROSION CONTROL (5004)

MODULAR RETAINING WALLS

TEMPORARY SEDIMENT CONTROL FENCE (5004)
TRANSPORTABLE CELLULAR TELEPHONES

PRECAST CONCRETE WHEEL STOPS

EPOXY AND ADHESIVES

CURB RAMP AND LANDING (360) (420) (421) (437) (440) (526)
RIDE QUALITY FOR PAVEMENT SURFACES

GEOGRID BASE REINFORCEMENT

PORTABLE CHANGEABLE MESSAGE SIGN

THE ABOVE-LISTED SPECIFICATION ITEMS ARE THOSE UNDER WHICH
PAYMENT IS TO BE MADE. THESE, TOGETHER WITH SUCH OTHER
PERTINENT ITEMS, IF ANY, AS MAY BE REFERRED TO IN THE ABOVE-
LISTED SPECIFICATION ITEMS, AND INCLUDING THE SPECIAL
PROVISIONS LISTED ABOVE, CONSTITUTE THE COMPLETE SPECIFI-
CATIONS FOR THIS PROJECT.
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1993 Specifications

SPECIAL SPECIFICATION
6670
Portable Changeable M essage Sign

1. Description.

This Item shall govern for the furnishing of portable trailer mounted changeable message
sign (PCMS) unit(s) during roadway construction for the handling of traffic in work areas.
The location and operation of these unit(s) for the various stages of construction shall be as
indicated under the provisions for traffic handling provided in the contract, as shown on plan
details, or as directed by the engineer. The PCMS unit(s) shall remain the property of the
contractor upon completion of the contract.

2. General Requirements.
Each PCM S unit shall be self-contained and include the following:
A. Sign controller
B. Changeable Message Sign (CMS)
C. Trailer
D. Power source

All visible exterior surfaces of thetrailer, power supply housing, supports and signs shall be
federal orange or federal yellow in color, flat or semi-gloss, except for the sign face
assembly which shall be flat black in color.

The entire PCM S unit shall not exceed 96 inchesin overall width.
3. Sign Controller.

Sign controls shall provide for avariation in message on-time. The sign control circuitry
shall provide for the permanent storage of a minimum of 15 pre-programmed messages, the
text of which shall be as shown on the plans. An external input device, such as a keyboard,
shall be provided to allow random programming and storage of 15 additional messages. It
shall be possible to alternately show or sequentially flash up to three (3) of the messagesin
storage.

All sign controller equipment shall be enclosed in a fixture which may be locked to prevent
unauthorized manipulation.

4. Changeable Message Sign.

1-3 6670
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The CMS shall be capable of being elevated hydraulically to a height of seven (7) feet from
the bottom of the sign to the roadway surface. The sign shall also be capable of being
rotated 360 degrees and secured against movement in any position.

The CMS shall display three (3) separate lines of text with seven (7) characters per line
minimum. The character height shall be 18 inches minimum.

The messages displayed on the CM S shall be readily legible from a distance of 750 feet in
bright sunlight.

The following are descriptions for the types of CMS:
Type | - Reflective Flip Disk Matrix
Type Il - Lamp Matrix

(1) Typel - Reflective Flip Disk Matrix.

The characters of a Type | CMS shall be formed with electromagnetic reflective disks.
Thereflective disks shall be high intensity reflective yellow on one side and black on
the other.

A Type | CMS shall provide for manual and automatic light sources that turn on when
ambient light conditions are less than daytime conditions.

(2) Typell - Lamp Matrix.

A Type Il CMS shall provide for manual and automatic dimming of messages for
nighttime operations.

Trailer.

A two whed trailer with square top fenders, four (4) leveling jacks, and class atrailer lights
shall be provided to transport the sign and sign components.

The sign assembly and electronics shall be shock mounted to reduce transmission of
vibration to those items from the power supply.

Equipment Maintenance.

The unit(s) provided by the contractor shall be kept in good repairs at all times. The
contractor shall expedite any repairs necessitated by malfunction of or damage to the PCMS
unit(s).

M easur ement.

PCM S unit(s) will be measured by the calendar day, including Saturday and Sunday, for
each portable changeabl e message sign unit required for the handling of traffic through the
work areas on the project. All PCMS units shall be set up on awork area and operational
before the calendar day can be considered measurable.

Payment.
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The work performed and materials furnished in accordance with this Item and measured as
provided under "measurement” will be paid for at the unit price bid for "portable changeable
message sign” of the various types specified. These prices shall be full compensation for the
use of the sign unit(s), including labor to set up, relocate and/or remove sign unit(s),

replacement parts, fuel, oil, oil filters, software and for incidentals necessary to complete the
work.
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